
A biology lab is being constructed for a new faculty member arriving for Spring Semester as well as a shared BSL 2 tissue culture room.

The work is completed with the exception of adjustments to the HVAC system and the casework. The HVAC system will be completed in mid-January.

No impacts are anticipated.

Installation of new alarm systems.

The project is generally completed, but new programming that meets the project specifications will be uploaded over winter break.

None are expected as the building will be empty

Rebuild Rhoads Patio, rebuild the walking path, and regrade to make the patio accessible.

This project has been suspended until spring. We will notify the community prior to resuming activities. Once project re-starts it will have a duration of six weeks, weather permitting.

None.

If you have any questions about the projects described above, please contact nbisbee@brynmawr.edu or ext.7935.